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EPA REGION 6 REMEDIAL ACTION CONTRACT 2
CONTRACT: EP-W-06-004
MONTHLY STATUS REPORT
VOUCHER NO. 119
Task Order: 0130-RSBD-06ZQ Report Period: November 2015
Task Order Name: San Jacinto Waste Pits | Firm: EA
RI/FS
EPA Task Order Monitor: | Gary Miller Tasks: 1
EPA Contracting Officer: Michael Pheeny Percent Complete: 3.3%
EPA Project Officer: Rena McClurg Period-of-Performance: 21 May 2016
EA Program Manager: Tim Startz EA Project Manager (PM): Brian Yost
EA Financial Manager: EA Alternate PM:

1. INTRODUCTION

This report covers the period 31 October — 27 November 2015.
During this report period, EA Engineering, Science, and Technology, Inc. (EA) conducted
activities under Task 1 of this Task Order. The specific activities conducted under this task are
summarized below. The percent complete estimate is based on cumulative costs incurred versus
authorized funding of the Task Order.

2. PROGRESS MADE DURING THIS REPORT PERIOD
21 TASK1-PROJECT PLANNING AND SUPPORT
The EA Project Manager: (1) communicated project status to the U.S. Environmental Protection
Agency (EPA) Task Order Monitor, (2) coordinated staffing of technical support, and

(3) conducted routine budgeting and cost control activities.

On 20 November 2015, EA submitted the monthly status report and invoice for this Task Order
to EPA.

EA continued the development of the site-specific Health and Safety Plan (HASP) and Field
Sampling Plan (FSP) for this Task Order. EA expects to submit these draft documents to EPA
after receipt of the potentially responsible party’s (PRP’s) HASP and FSP.

22 TASK2-COMMUNITY INVOLVEMENT

This task had no activity.

23 TASK3-FIELD INVESTIGATION/DATA ACQUISITION

This task had no activity. 000 RO
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24  TASK 4 -SAMPLE ANALYSIS

This task had no activity.

25 TASK5-ANALYTICAL SUPPORT AND DATA VALIDATION
This task had no activity.

2.6 TASK 6 - DATA EVALUATION

This task had no activity.

2.7 TASK 7 -RISK ASSESSMENT

This task is currently inactive.

28 TASK8-TREATABILITY STUDY/PILOT TESTING
This task had no activity.

2.9 TASK 9 -REMEDIAL INVESTIGATION REPORT

This task is currently inactive.

210 TASK 10-REMEDIAL ALTERNATIVES SCREENING
This task is currently inactive.

211 TASK11-REMEDIAL ALTERNATIVES EVALUATION
This task is currently inactive.

212 TASK 12 -FEASIBILITY STUDY REPORT

This task had no activity.

2.13 TASK 13-POST REMEDIAL INVESTIGATION/FEASIBILITY STUDY
SUPPORT

This task had no activity.

2.14 TASK 14 - ADMINISTRATIVE RECORD
This task is currently inactive.

2.15 TASK 15-TASK ORDER CLOSEOUT

This task had no activity.
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3. PLANNED, START, COMPLETION DATES FOR EACH TASK ORDER TASK

Planned Actual Month of Percent
Task Start Date* Start Month* Completion Technically Complete

Task 1 September 2015 September 2015 5
Task 2 PRP Dependent 0
Task 3 PRP Dependent 0
Task 4 PRP Dependent 0
Task 5 PRP Dependent 0
Task 6 PRP Dependent 0
Task 7 Inactive Inactive Inactive Inactive
Task 8 PRP Dependent 0
Task 9 Inactive Inactive Inactive Inactive
Task 10 Inactive Inactive Inactive Inactive
Task 11 Inactive Inactive Inactive Inactive
Task 12 PRP Dependent --- 0
Task 13 PRP Dependent 0
Task 14 Inactive Inactive Inactive Inactive
Task 15 November 2015 0
NOTE:
*The planned and actual start dates for scoped tasks are dependent on PRP activities.
PRP = Potentially responsible party

4. DELIVERABLES

Deliverable

Estimated Due Date

Actual Submittal Date

Monthly Status Report and Invoice

20 November 2015

20 November 2015

Site Visit

Work Plan

30 days after receipt of
EPA Statement of Work
(24 August 2015)

28 August 2015
(26 days ahead of

schedule)

Health and Safety Plan

21 days after approval of
Remedial Investigation/Feasibility
Study oversight Work Plan
(Dependent on PRP Submittal)

Sampling and Analysis Plan (SAP)
Quality Assurance Project Plan (QAPP)
and Field Sampling Plan (FSP)

21 days following receipt of
Potentially Responsible Party (PRP)
Final SAP, QAPP, and FSP
(Dependent on PRP Submittal)

Fact Sheets

10 days following EPA Request

Public Meeting Support Materials

1 week prior to scheduled meeting

Field Reports

2 working days after field activities

Field Investigation Summary Report

30 days after receipt of laboratory data

Data Evaluation Report

20 days after receipt of laboratory data

Comments on PRP Treatability Study
Work Plan

20 days following receipt
of PRP document

Comments on PRP Draft Feasibility
Study (FS) Report

25 days following receipt
of PRP Draft document
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Deliverable Estimated Due Date Actual Submittal Date
Comments on PRP Final FS Report 15 days following receipt
of PRP document
Task Order Closeout Report As directed in the Task

Order Closeout Notification

5. SCHEDULE VARIANCES/CORRECTIVE ACTIONS TAKEN AND PLANNED

Description of
Schedule Variances Due Date Execution Date Corrective Actions

None

6. OUTSTANDING ISSUES/RESOLUTION

None.

7. PROJECTED ACTIVITY DURING NEXT PERIOD
During the next report period, EA anticipates performing the following activities:
Task1
e Conduct routine project management activities

e Review the PRP’s HASP, if available
e Review the PRP’s FSP, if available.

8. SUSTAINABILITY/GREEN REMEDIATION

EA conducted correspondence via e-mail and, when acceptable, will provide submittals in
electronic format in order to reduce the use of resources. Hard copies of deliverables submitted
to EPA are double-sided and printed on recycled paper.

9. SUBCONTRACTING

None.

10. PURPOSE OF TRAVEL

There was no travel during this report period.
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11. TOTAL EXPENDITURES
Please see the attached financial report and the following cost detail table.
Hours Cost
Labor 13.75 $1,838.82
Subtotal Labor $1,838.82
Base Cost G&A! Rate Fee Markup Total Cost
Travel $0.00 11.43% $0.00 $0.00
ODCs? $0.00 11.43% $0.00 $0.00
Subtotal Travel and ODCs $0.00
Base Cost G&A! Rate Fee Markup Total Cost
Subpool $0.00 11.43% 3.00% $0.00 $0.00
Subtotal Subpool $0.00
NOTE: Invoice Total $1,838.82
! G&A - General and Administrative
2 ODCs - Other direct costs include computer usage, equipment, reproduction, telephone, supplies, mail/delivery, and other.
Values may reflect Microsoft rounding conventions from the reports of work.

EA has expended 3.3 percent of the approved funding for this Task Order.
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REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

130RSBD06ZQ

San Jacinto River Waste Pits SF Site RI/FS OS
EA Engineering, Science and Technology, Inc.
EP-W-06-004

062Q

TX

\

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RS
BD
00

FR

Contract Period:

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Base and Option
09/25/2015
05/21/2016
10/31/2015
11/27/2015

12/17/2015
B99525

Task Number: 1

Task Category: PP

Task Name: Project Planning & Support
Current Cumulative Approved Budget
Name Job Category Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
Prime Contractor
Patrick Appel Senior Scientist 0.25 43.06 0.00 0.00 0.25 43.06 0.25 43.06
April Ballweg Senior Engineer 0.50 86.71 0.00 0.00 0.50 86.71 0.50 86.71
Lucille Kelly Mid Level Scientist 0.25 29.47 0.00 0.00 1.00 117.88 1.00 117.88
Jason Stroup Mid Level Scientist 0.00 0.00 0.00 0.00 0.25 29.47 0.25 29.47
Brian A Yost Senior Scientist 3.25 559.72 0.00 0.00 12.00 2,066.65 12.00 2,066.65
Brian A Yost Mid Level Scientist 9.50 1,119.86 0.00 0.00 36.75 4,332.09 36.75 4,332.09
TOTAL, Prime Contractor 13.75 1,838.82 0.00 0.00 0.00 6,675.86 50.75 6,675.86
SUBTOTALS FOR TASK 1
Current Cumulative Approved Budget
Cost Elements Hours Dollars Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 13.75 1,838.82 0.00 0.00 50.75 6,675.86 50.75 6,675.86  416.00 54,496.64
SUBTOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00 0.00 234.00
Subpool 0.00 0.00 0.00 0.00 0.00
SUBTOTAL, TASK COSTS T Yesse2 T 000 6,675.86 T G 675.86 54,730.64

NOTE: Subpool Dollars include 11.43% G&A and 3% Fee
Other Direct Charges include 11.43% G&A




REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

TASK ORDER TOTALS (ALL TASKS)

Current Cumulative Approved Budget
Cost Elements Hours Dollars| Base Base Option Option Total Total Hours Dollars
Hours Dollars Hours Dollars Hours Dollars
TOTAL, DIRECT LABOR 13.75 1,838.82 0.00 0.00 50.75 6,675.86 50.75 6,675.86 1,503.00 192,546.20
TASK ORDER TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00 0.00 12,141.80
Subpool 0.00 0.00 0.00 0.00 0.00
TOTAL,Task Order 7T 183882 000 667586 6,675.86 204,688.00
Average Hourly Rate 133.73 131.54
200,000.00

Expenditure Limit

NOTE: Subpool Dollars include 11.43% G&A and 3% Fee
Other Direct Charges include 11.43% G&A




REPORT 2T

: Current Month & Cumulative Status Report --- Task Level Totals within FR/FRI Task Orders

Task Order Number:  130RSBD06ZQ Work Area Code: RS Contract Period: Base and Option
Task Order Title: San Jacinto River Waste Pits SF Site RI/FS OS Action Code: BD TO Period of Performance Start: 09/25/2015
Contractor Name: EA Engineering, Science and Technology, Inc. Operable Unit: 00 TO Period of Performance End: 05/21/2016
Contract Number: EP-W-06-004 Region: VI TO Type: FR Reporting Period From: 10/31/2015
SSID: 062Q Task Order Status: A Reporting Period To: 11/27/2015
State: X Performance Based: N Invoice Date and Number: 12/17/2015  B99525
Current Month
Option Period
TASK Prime/Team Prime/Team
NO CAT CODE Hours Labor $ ODCs Subpool Fees Total $
1 PP 13.75 1,838.82 0.00 0.00 1,838.82
Task Order Subtotal 13.75 1,838.82 0.00 0.00 1,838.82
Cumulative To-Date
Option Period
TASK Prime/Team Prime/Team
NO CAT CODE Hours Labor $ ODCs Subpool Fees Total $
1 PP 50.75 6,675.86 0.00 0.00 6,675.86
Subtotal for Option Period 50.75 6,675.86 0.00 0.00 6,675.86
Total for All Periods: ~~ "~ 5075 667586 000 000 7 6,675.86
Total Expenditure Limit Dollars 200,000.00
% Expended of Expenditure Limit: 3.34%

NOTE: Subpool Dollars include 11.43% G&A and 3% Fee, Other Direct Charges include 11.43% G&A



Task Order 0130

Base Line

Funded

Projected

Expended

75% of Funded Amount

|Work Plan Budget Change |
Funded

Projected

Expended

Work Plan Budget
$204,688

Funding Expenditure Limit
$200,000

Total Expended
$6,676

Remaining Budget
$193,324

Task Order Type
Fixed Rate

9/15 10/15 11/15 12/15 1/16 2/16 3/16 4/16 5/16
200,000 200,000 200,000 200,000 200,000 200,000 200,000 200,000 200,000
1,000 2,000 12,000 32,000 72,000 104,000 136,000 168,000 200,000
0 4,837 6,676
150,000 150,000 150,000 150,000 150,000 150,000 150,000 150,000 150,000
200,000
1,000 1,000 10,000 20,000 40,000 32,000 32,000 32,000 32,000
0 4,837 1,839
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